llinois Department of Transportation

Division of Highways / Bureau of Construction
2300 South Dirksen Parkway, Springfield, Illinois 62764

Subject: CONSTRUCTION MEMORANDUM NO. 03-61
Guidelines for the Negotiation

and Administration of Consultant  Effective: August 15, 2003

Contracts for Construction

Engineering Services Expires: Indefinite

This memorandum supersedes Construction Memorandum 01-61, effective July 1, 2001.

Because the Department does not always have the ability to provide in-house personal
services for the peak staffing requirements of each year's construction program, periodic
use of Consultant Engineering firms for Construction Engineering Services is sometimes
needed. The purpose of this Memorandum is to provide specific guidelines for the
Negotiation and Administration of Consultant Contracts for Construction Engineering
Services.

Within these guidelines reference will be made to other published IDOT documents
which contain applicable guidelines and procedures which contribute to this
memorandum. The documents which this memorandum supplement are:

o Departmental Order 6-2, "Selection and Control of Architect - Engineer
Consultant Firms" (D.O. 6-2)

e "Standard Agreement Provisions for Consultant Services" (SAPCS)

e BDE Procedure Memorandum 17, Architectural and Engineering Report and
Negotiation Guidelines for Engineering Agreements and Supplements

e BDE Procedure Memorandum 16, Quality Assurance/Quality Control
Guidelines for Work by Consulting Engineers

e BDE Manual, Chapter 8, Consultant Developed and/or Designed Projects

1. REQUEST FOR CONSULTANT SERVICES AND CONTROL OF ITS USE

e There are numerous steps and procedures which must be followed by all
parties involved in the process of properly requesting, preparing, and executing
an agreement for construction engineering services. As such, the required
requesting documents must be prepared and submitted to the Director as far in
advance as possible. The District Engineer is to submit the following to the
Consultant Unit in the Central Bureau of Design and Environment (BDE):

e Form A/A-1
e Proposed Project Advertisement for the Professional Service Bulletin.

o Detailed Cost Estimate—(Not required for work order agreements)
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Once the Director approves the project request, the project will be advertised in the
Department's Professional Transportation Bulletin (PTB).

2.

STATEMENT OF INTEREST

Once the project is advertised, prequalified interested consultants shall submit their
statement of interest for a particular advertised project to the Central Bureau of
Design and Environment. (See Section 3.E.4., D.O. 6-2)

The Consultant Unit (CU) of the Bureau of Design and Environment will then
confirm the eligibility of each firm submitting a statement of interest. Eligible firms
will then be reviewed and rated on their apparent ability to perform the work in the
types of services required and the specific expertise of key personnel.
Performance of each firm on previous services to the Department will also be
considered. The CU will consolidate comments and will prepare a list for the
District Engineers and IDOT's Consultant Selection Committee showing the rating
of each firm.

CONSULTANT SELECTION COMMITTEE

The Selection Committee will review the merits of the firms for each project and
reduce the number of firms for consideration to three; ranking them first, second
and third choice firms.

NOTIFICATION OF SELECTIONS

The Agreements Unit (AU) in the BDE will contact each first-choice firm to inform it
of its selection and alert it to the ensuing negotiations. The name of the first-choice
firm will also be published in the next issue of the Professional Transportation
Bulletin. On the date and time prescribed in the PTB advertisement, the District
shall conduct a negotiation meeting with the consultant. To prepare the consultant
for the negotiation, the District shall furnish to the consultant the following
documents:

o Scope of Work and Attachment A (for Construction Engineering)

e "Standard Agreement Provisions for Consultant Services" (www.dot.state.il.us)
e Forms for Preparing Proposal (www.dot.state.il.us)

e BDE Procedure Memorandum 17

e BDE Procedure Memorandum 16

o Latest copy of Departmental Order, "Travel Regulations"

¢ A copy of this Construction Memorandum.

Prior to the date of the negotiation meeting, the District should read and become
familiar with the applicable provisions of BDE Procedure Memorandum 17.


http://www.dot.state.il.us/default.html
http://www.dot.state.il.us/default.html
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| Also, the consultant will be required to discuss the detailed provisions of the
upcoming construction project for which he/she will be providing services.
Therefore, effort should be made to obtain the preliminary plans and proposal from
the District Program Development, together with the probable letting date and
engineer's estimate for project specific phase Il projects.

5. NEGOTIATION

At the initial negotiation meeting, the District should discuss with the consultant the
following items:

e The detailed scope, sequence and duration of the construction project. (Include
Contractor’s schedule, if known, and any anticipated overtime needed.)

o For Work Order Agreements-How each work order will be negotiated and
executed.

e The detailed scope of the consultant's services.

e The number and classifications of the consultant's employees and any
anticipated requirements for overtime.

¢ Lines and methods of communication between consultant, IDOT and
contractor.

e Testing and engineering equipment to be furnished by the consultant.

e Transportation and communications to be furnished by the consultant.

e Applicable provisions of BDE Procedure Memorandum 17.

¢ Net Fee Determination if basis of payment is Cost Plus Fixed Fee.

The Consultant shall prepare minutes of this and subsequent negotiation meetings
and transmit a copy to the District. A copy of the draft Scope of Work, with
changes noted thereon as agreed to in the initial negotiation meeting, should be
made a part of the minutes and will serve as a basis for preparing the final
agreement.

At the conclusion of the initial negotiation meeting, the consultant shall be asked to
prepare a proposal containing the following documents. A second negotiation

meeting should then be scheduled to discuss these documents:

a. A brief outline of the scope of services on which his/her cost estimate is
based.

b.  The staffing plan showing the average numbers of personnel, by
classifications, required each week for the duration of the project
(Attachment 1).

c. Aresume' of the experience and training of each proposed project employee.
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d. Form SBE 1504, Consultant's Employee Utilization Form (Attachment 2)

e. Afee proposal based on man hours and direct costs summarized on the
"Cost Estimate of Consultant Services" form and supported by data sheets
showing: (Not required for work order agreements.)

See Standard Agreement Provisions Section 2.86(b)(4).

1) The determination of the average regular payroll rate and overtime rate, if
applicable.

2) ltemized estimate of direct project costs. ( A list of eligible direct costs is
located in the Professional Transportation Bulletin (PTB))

3) Proposed net fee amount (profit) if payment is Cost Plus Fixed Fee.
f.  The consultant’s Quality Control/Quality Assurance Plan

It is important to clearly indicate on the estimate form any professional work which
the consultant is required or intends to subcontract with the costs for such work
indicated and included under the "Services by Others" column. These costs must
be supported by a "Cost Estimate of Consultant Services" form prepared by the
sub-consultant, including the same supporting data as described above. The sub-
consultant must be prequalified or approved by the Department. Profit will not be
allowed to the consultant on any subconsultant work. Once the District is satisfied
the man hours and direct project costs are proper, the proposal package is
complete, and the QC/QA plan is acceptable, three copies of the consultants'
proposal should be submitted to the Central Bureau of Design and Environment
(see BDE 17 for items that must be included).

For work order agreements, the type of work the subconsultant is anticipated to do
along with the subconsultant’s labor and direct costs rates are all that are needed.

6. EXECUTION OF AGREEMENT

The AU in the BDE will review the proposal documents for conformance with
normal practices and obtain an audit review. After resolving any audit issues the
AU in the BDE will obtain the Consultant's signature on the agreement.

The BDE will transmit the two original Agreements to the Secretary of
Transportation for the signature(s) by the Department. The consultant will be
notified the agreement has been executed and directed to contact the district for
instructions on how to proceed.

The BDE will then send one of the executed Agreements to the consultant and
retain the other. Copies will be made and distributed to the District and the Bureau
of Accounting and Auditing.

7. CONTRACT ADMINISTRATION

Administration of the Agreement shall be the responsibility of the requesting
District. The District's Liaison Engineer who is charged with the day-to-day
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administration of the terms of the Agreement shall be the construction project
Resident. The Resident’s field files should contain the Consultant Proposal, the
consultant agreement, negotiation meeting minutes, Standard Agreement Provision
for Consultant Services, and supplemental agreements and Errors and Omissions
policy. In addition to the provisions contained in the Agreement and of D.O. 6-2,
the Resident shall be responsible for the following:

a.

Personnel - If the consultant plans to assign an employee to the project for
whom a resume' was not submitted with his/her original Agreement, the
Resident shall ask for a resume'. The employee's experience and training is
to be reviewed and approved by the Construction Engineer or Resident
before the employee's services are utilized on the project. The resume' shall
be made a part of the project files. The Resident should give the consultant
at least two weeks notice as to the need for additional personnel and services
or a reduction in personnel and services. The Resident shall monitor the
consultant's work force through the consultant liaison/RE for compliance with
these notices.

Equipment - The Resident shall inspect the surveying and testing equipment
furnished by the consultant to ensure that it is appropriate for project needs,
meets the minimum AASHTO or ASTM specification requirements and is in
good working condition. The inspection should be documented in the project
files.

Partial Payments - Periodically, but not more often than monthly, the
consultant will submit an Invoice (one original and two copies) prepared on
Form BDE 430 (CPFF) or BDE 428 (DLM), to the Resident.

Copies of the original/source records which evidence all expenditures, are
required to be attached to the Invoice. Direct cost rates allowable are
specified in the contract. Proper cost documentation includes the following:

1) Personal Services costs:

(a) A tabulated list of employee names, the number of hours or days
devoted to the project, the rates of pay, amounts per employee
(computer printouts are acceptable providing source documents are
available), and

(b) Copies of weekly or monthly time cards or Form BC 930, Consultant
Engineer’s Personnel and Vehicle Time Distribution Record, for all
personnel on the project.

2) Direct costs:

(a) Paid receipts for lodging, tolls and parking,

(b) Per Diem records,

(c) Form BC 930, Consultant Engineer’s Weekly Personnel and Vehicle

Time Distribution Record, for all company vehicles used on the
project.
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(d) Form BC 931, "Consultant Engineer's Private Vehicle Weekly
Mileage Record," for all personal vehicle mileage.

(e) Contractual Services, commodities and equipment rental costs shall
be documented with copies of invoices together with copies of
canceled checks or copies of invoices certified as paid (invoices
shall be identifiable to the project).

(f)  Equipment owned by the consultant shall be invoiced at the agreed
rates with an itemized statement of usage.

The Resident shall review the Invoice for accuracy and transmit the original and all
but one copy to the District Engineer, keeping one copy for the project files.

d.

Supplemental Agreements - Supplements to the prime Agreement will be
necessary when there is a change in the scope of the consultant's services or
increases in man hours or direct project costs which will require an
adjustment to the upper limit of compensation.

When conditions require a Supplemental Agreement, the Resident should
instruct the consultant to submit a request with supporting data for review and
approval. The District shall transmit all Supplemental Agreement proposals to
the Central BDE for processing. The Supplemental Agreement must be
executed prior to authorizing the consultant to proceed with any additional
work.

Performance Evaluation - In order for the Department to evaluate the
consultant's performance, interim evaluations shall be submitted at six-month
intervals until all major work items are complete. Interim evaluations are due
in the BDE on April 1st and October 1st. The Resident shall prepare
CONSULTANT PERFORMANCE EVALUATION FORMS FOR
CONSTRUCTION ENGINEERING before the above dates if the consultant
has been working at least four months. The District shall submit the original
to the BDE and one copy to the consultant.

Departmental Order 6-2 provides that during the performance of a project by
a consultant, the Department representative administering the consultant's
work shall keep the principals of the firm advised of any specific areas of
unacceptable performance. This type of information should also be
summarized on the evaluation form if the rating is less than adequate.

Pay for Performance - The consultant will be compensated or invoiced for
performance as set forth in Section 4 of the consultant's agreement.

When the consultant’s work is complete, the firm will send the district a final
invoice with an affidavit of completion. Once the final invoice has been
approved, send a copy of the affidavit of completion, the final invoice, along
with the final evaluation to the Bureau of Design and Environment.

Final Audit - Upon receipt of the package under g. above, the Bureau of

Design and Environment requests the Bureau of Accounting and
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Administrative Services to perform the final audit. The district de-obligates

any remaining funds and/or invoices the firm when money is owed the
department after the audit is completed.

Rop 2 D.chlf

Roger L. Driskell
Engineer of Construction

Attach.



SAMPLE STAFFING PLAN

Attachment 1

Week April May June July August September October
Beginning 18 25 2 9 16 23 30 13 20 27 4 11 18 25 15 22 29 12 19 26 3 10
Liaison Engineer 111111111 111 (1111111 111 [ 1 11101111
Office Technician/Inspector 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Party Chief 1 1
Instrument Man 11111 {11111 11111 1
Inspector — Grade 1 1 1 1 1 1 1 1 1
Inspector — Drainage 1 1 1 1 1
Technician — Conc./Bit. 2 12 |2 2 |2 2
Inspector — Pavt. Mark, Misc. 1 1 1
Rodman 1
Principal 48 Man Hours
Clerical 120 Man Hours H
Man Weeks 4 |4 4 4|5 |5 |5 4 |14 4 |4 |5 |4 |5 514 |4 4 |3 13|22
40 hiwk 50 Hrs./Wk = 40 Hrs./Wk.
-  » | 8MW 4 89 MW = 10 MW
320 MH 4450 MH - 130 MH (Hol.) = 4320 MH 400 MH

Total 5208 MH




llinois Department
of Transportation

Part |. Workforce Projection

Uy,

Attachment 2

Consultant's Employee Utilization

A.  The undersigned consultant has analyzed minority group and female populations, unemployment rates and
availability of workers for the location in which this contract work is to be performed, and for the locations from
which the consultant recruits employees, and hereby submits the following workforce projection including a

projection for minority and female employee utilization in all job cate:

gories in the workforce to be aliocated to this

contract:
Table A Table B
Total Workforce Projection for Contract Current Employees
] - ] To Be Assigned
Total Total Black Asian Native Hispanic To Contract
Classification Employee | Minorities | American | American | American | American Total Minorities
M F M F M F M F M F M F M F M | F
Principal ] )
Asst. Resident Eng. }
Senior Engineer ’
Junior Engineer :
Technician 2 \ { |
Party Chief 4 ) {
{nstrument Man \ { \ | |
Rodman . [
Clerical \ { 1 i
TOTAL T IV 12Ty 11 \ 5 ] T 11
Instructions:
Table A~ Include both the number of employees that would be hired to FOR DEPARTMENT USE ONLY

perform the contract work and the total number currentiy
employed (Table B) that will be allocated to contract work.
The "Total Employees” column should include ail employees
including all minorities.

Table B- Include all employees currently employed that will be allocated
to the contract work.

SBE 1504 (1/2000)




Partl. Workforce Projection - continued

B.

Included in "Total Employees” under Table A is the total number of new hires that would be employed in the
event the undersigned consultant is awarded this contract.

The undersigned consultant projects that : (number) 2 new hires would be recruited from the area in
which the contract project is located: and/or (number) new hires would be recruited from the area
in which the consultant's principal office or base of operation is located.

Part ll. Affirmative Action Pian

A

Company

Address

The undersigned consultant understands and agrees that in the event the foregoing minority and female
employee utilization project included under Part | is determined to be an underutilization of mincrity persons or
women in any job category, and in the event that the-undersigned consultant is awarded this contract; he will
prior to commencement of work, develop and submit a written Affirmative Action Plan including a specific
timetable (geared to the completion stages of the contract) whereby deficiencies in minority and/or female
employee utilization are corrected. Such Affirmative Action Plan will be subject to approval by the contracting
agency.

The undersigned consultant understands and agrees that the minority and female employee utilization
projection submitted herein, and the goals and timetable included under an Affirmative Action Plan if required,
are deemed to be part of the contract specification.

Date Signed

Telephone Number:

By

Sy,



lllinois Cost Estimate of

of Transportation Consultant Services
(CPFF)

Firm _Construction Engineering Inc. Date _May 11, 2001

Route

Section Overhead Rate 150.00 %

County Complexity Factor 0

Job No.

PTB & Item

Overhead In-House Fixed Ou_tside Services % of
Item Manhours Payroll Frlige g:::::st Fee g::::st Otﬁirs Total %r:t:f
Benefits

ac/ QA 80 3370 5054 0 1221 0 9645 2.58%

Project Coord, Doc & Reco 2183 60928 91391 3776 22634 360 179189 47 85%

Surveys and Layout 1070 20576 30864 1440 7668 120 60668 16.21%

Grade and Drain 1030 22124 33187 4128 8619 360 68418 18.28%

Paving 730 16045 24068 2944 6243 240 49541 13.24%

Misc. 115 2408 3612 0 873 0 6893 1.84%
%
%
%
%
%
%
%
%
%

Totals 5208 125451 188177 12288 47258 1080 374254 100.00%

BDE 2355 (10/00)




Cost Estimate of

Consultant Services
(Direct Labor Multiple)

lllinois
of Transportation

Firm Construction Engineering, Inc.

Date May 15, 2001

Route

Section Complexity Factor (R) _0
County
Job No. Direct Labor Multiple (DLM) 2.80
PTB & Item
(DLM+R) Service o of
Item Manhours Payroll Times Direct By Total Grand
Payroll Costs Others (C+D+E) Total
(A) (B) (C) (D) (E)

"QC/QA 80 3370 9436 0 9436 %
Coordination, Doc, & Records 2183 60928 170598 4136 174734 %
Surveys & Layout 1070 20576 57613 1560 59173 %
Grade and Drain 1030 22124 61947 4488 66435 %
Paving 730 16045 44926 3184 48110 %
Misc. 115 2408 6742 0 6742 %

%
%
%
%
%
%
%
%
%
Totals 5208 125451 351263 13368 364631 %

BDE 2356 (10/00)




llinois Department

"

of Transportation Average Hourly Project Rates
Route
-Section
County Consultant _Construction Engineering, Inc. Date _May 15, 2001
Job No.
PTB/ltem Sheet 1 of 2
Avg QC/QA Coord, Doc, Records Surveys & Layout " Grade & Drain
Payroll Hourly % WGTD % WGTD % WGTD % WGTD
___Classification Rates Hours Part. Rate Hours Part. Rate Hours Part. Rate Hours Part. Rate
‘Principal 50.81 20 25 12.70
Liaison Engineer 39.22 60 75 29.42 944 43 16.96 110 11 1 419
.| Proj Eng/Surveyor 25.63 48 4 1.156 15 1 0.37
Office Technician 19.50 1210 55 10.81
Technician/Survey 19.25 974 91 17.52 905 88 16.91
|'Rodman 12.50 48 4 0.56
Clerical 11.00 29 1 0.15
Totals 730 100 21.98 2183 100 27.91 1070 100 19.23 1030 100 21.48

BDE 2392 (2/01)




llinois Department

of Transportation Average Hourly Project Rates
:Route
Section
County Consultant  Construction Engineering, Inc. Date May 15, 2001
Job No.
PTB/ltem Sheet 2 of 2
Avg Paving Miscellaneous Total
Payroll Hourly % WGTD % WGTD % WGTD % WGTD
Classification Rates Hours Part. Rate Hours Part. Rate Hours Part. Rate Hours Part. Rate
‘|- Principal 50.81 28 24 12.37 48 1 047
Liaison Engineer 39.22 95 13 5.10 1 1 0.34 1210 23 19.11
Proj Eng/Surveyor 25.63 15 2 0.53 78 2 0.38
Office Technician 19.50 1210 23 453
Technician/Survey 19.25 620 85 16.35 2499 48 9.24
‘Rodman 12.50 48 1 0.12
Clerical 11.00 86 75 8.23 115 2 0.24
Totals 730 100 21.98 115 100 20.94 5208 100 24.09

BDE 2392 (2/01)




Direct Costs

Project Coordination, Doc. & Records

Vehicles: 188 days at $32.00 per day
Cell phones: 6 months at $60.00 per month
Total

Surveys and Layout

Vehicles: 45 days at $32.00 per day
Cell phones: 2 months at $60.00 per month
Total

Grade and Drain

Vehicles: 129 days at $32.00 per day
Cell phones: 6 months at $60.00 per month
Total

Paving

Vehicles: 92 days at $32.00 per day
Cell phones: 4 months at $60.00 per month
Total

$3,776
360
4,136

1,440
120
1560

4,128
360
4,488

2,944
240
3,184

TOTAL DIRECT COSTS = 13,368



llinois Department

of Transportation Invoice
Date Invoice No.
To: , Liaison Engineer From , Consultant
(Address) (Address)
Route Section County
Project No.

State Job No. PTB/ltem

For professional services performed as set forth in the Agreement
dated

and Supplemental Agreement(s) dated

Consultant’s Job Identification

Direct Labor Multiple

Complexity Factor (R) Project Multiple (A)

(1 Invoice for Period From To

(2) Maximum Payable $
(3) Direct Labor Cost per Attached Tabulation (DL x A) $
(4) QC/QA Labor Cost per Attached Tabulation (QC/QA x A) $
(5 Direct Cost per Attached Tabulation $
(6) SUBTOTAL $
(7) Services by Others — Costs per Attached Tabulation $
(8) Percent of Project Completed %

(9) Feeearnedto Date [6 + 7] $
(10) Less Amount Retained ( % x9) (Max $ ) $
(11)  Total Earned to Date (9 - 10 ) $
(12) Less Previously Invoiced $
(13) PAYMENT DUE THIS INVOICE $

Distribution: 1 original & 2 copies to Liaison Engineer

Approved Date
Liaison Engineer

Approved Date

Voucher No. Date

| certify that the percent of work shown as completed on this invoice is
correct.

Consultant

By

Title

BDE 428 (Rev.8/02)



llinois Department
of Transportation Invoice

Date Invoice No.

To: , Liaison Engineer From , Consultant

(Address) (Address)

Route Section County

Project

State Job No. PTB/ltem Consultant’s Job Identification
For professional services performed as set forth in the Agreement
dated

and Supplemental Agreement(s) dated

If for Extra Work show obligation Number and the date authorized

COST PLUS FIXED FEE

( 1) Invoice for Period From To

( 2) Maximum Payable

( 3) Direct Salaries to Date per Attached Tabulation, subject to additives on line 4

( 4) Payroll Burden and Overhead ( % x (3))

( 5) Other Direct Salaries per Attached Tabulation

( 6) Profit (Fixed Fee $ X % Complete per attached Progress Report)

( 7) Direct Costs of Services by Others

( 8) Direct Costs, Travel and In-Plant

(9) SUBTOTAL

(10) Less Amount Retained ( % x (9)) (Max. $ )

(Zero if bill is for Extra Work)
(11) Total Amount Earned to Date

L < AR - I <=~ N AR <= T < B -

(12) Less Previously Invoiced

(13) PAYMENT DUE THIS INVOICE $

Distribution: 1 original & 2 copies to Liaison Engineer | certify that the percent of work shown as completed on this invoice is
correct.

Approved Date Consultant
Liaison Engineer

Approved Date By

Voucher No. Date Title

BDE 430 (Rev. 12/02)



llinois Department
of Transportation

General Information

Consultant Performance Evaluation
for Construction Engineering

PSB No. Item No.
[ ] Prime Consultant [ ] Subconsultant Job No.
Type: [ ] Interim [] Final Contract No.
Consultant Total Fee
Route(s) Marked County
From To
Description
If a subconsultant, indicate the Scope of Services
Duration of Contract: ~ From To
Summary
Overall Evaluation:
Excellent Good Satisfactory Substandard Unacceptable
[] [] [] [] []
Would you recommend continuing selection of the firm? [] Yes [] No

Comments (Use separate sheet if needed)

Rated By IDOT RE

Date

Reviewed By

Date

Page 1 of 3

BDE 2306 (8/95)



Quality of Staff

E G Sat. Sub. U
Consultant RE [] [] [] [] []
(Name)
Chief Materials Inspector [] [] [] [] []
(Name)
Documentation Technician |:| |:| |:| |:| |:|
(Name)
Survey Chief [] [] [] [] []
(Name)
Other [] [] [] [] []
Other [] [] [] [] []
E = Excellent G = Good Sat. = Satisfactory Sub. = Substandard U = Unacceptable
Was there sufficient staff? [] VYes [] No
Were they properly trained? |:| Yes |:| No
Comments
Did consultant have adequate equipment? (1 VYes L1 No
Comments
Did consultant rely on us for decisions? (1 VYes L1 No
Who made decisions for consultant?
Were the decisions timely? (1 VYes L1 No
Comments
Was consultant cooperative in meeting IDOT requests? (1 VYes L1 No
What were the consultant's strong points?
What were the consultant's weak points?
How can weak points be corrected?
Contract plans were prepared by: [1 IpoT [ ] Consultant
Name of consultant that has prepared plans
How would you rate the constructability of the plans?
Excellent Good Satisfactory Substandard Unacceptable
L] L] L] L] L]

Comments

Page 2 of 3 BDE 2306 (8/95)



Attachment to Consultant Performance Evaluations

Consultant PSB No. Item No.

Describe the consultant's strengths and/or significant achievements demonstrated on this project:
(Add additional pages if necessary)

Describe the consultant's weaknesses and/or significant downfalls demonstrated on this project:
(Add additional pages if necessary)

Page 3 of 3 BDE 2306 (8/95)



County

llinois Department Sestion
of Transportation
Route
Consultant Engineer’s Weekly Personnel District
and Vehicle Time Distribution Record Contract No.
Job No.
Project
Week through
Consultant Engineering Firm
PTB No.
Employee Name Employee ID SUN | MON | TUE | WED | THU | FRI | SAT
Vehicle Year ) Totals
Vehicle ID Hrs Hrs Hrs Hrs Hrs Hrs Hrs
Make & Model
Prepared by
Checked by Received by
Consultant Engineer District Representative

BC 930 (06/03)



lllinois Department
of Transportation

Consultant Engineer’s Private Vehicle
Weekly Mileage Record

County
Section

Route

District

Contract No.

Job No.
Project
Week through
Consultant Engineering Firm
PTB No.
Odometer
Employee Name
. Employee ID/ | syn | MoN | TUE | WED | THU | FRI | SAT
Vehicle Year, . Total
Vehicle ID Start | Start Start | Start | Start | Start | Start ;
Make & Model Miles
End End End End End End End

Prepared by

Checked by

Consultant Engineer

District Representative

BC 931 (Rev. 6/03)
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